

# Community Forum

# Campbeltown Runway 11/29 Project

Date : 09<sup>th</sup> November 2021

Presented by John Lamont



# Agenda

2.00pm – Welcome

2.05pm - Project Programme Status


2.25pm - Current Project Risks and Mitigations

2.30pm - Community Benefits initiatives undertaken by Contractor

2.35pm - Next steps

2.40pm – Open Discussion

# 1. Project Program Status



# 1. Project status – Line Markings



# 1. Project status – Grooving



# 2. Current Project Risks and Mitigations

## Activities

### 1. Grooving



## Mitigations

### 2. Mitigation Plan :

1. HIAL provided the Contractor working window options to proceed with works after the 10<sup>th</sup> November 2021.
2. 11<sup>th</sup> November - Day works window from 10am – 4pm.
3. 12<sup>th</sup> November – Day works window from 10am – 4pm.
4. 12<sup>th</sup> November weekend window period from 6pm to 15<sup>th</sup> November at 8am.
5. Runway is operational with 90 minutes vacating time for emergency take off and landing.

# 3. Community benefits initiatives undertaken by Contractor



1. Lagan has employed two local Campbeltown persons for the project duration.
2. Local charities supported by Lagan
  - Lagan donated cans and tins from the workforce to the Food Bank
  - Donated funding to the Youth Hub.
3. Argyll College
  - Presentation to Engineering students was held at Argyll College
  - Site visit scheduled on the 03<sup>rd</sup> November 2021 for 2 groups of Engineering students for the day.



# 3. Community benefits – Site Visit





### 3. Community benefits – Site Visit



### 3. Community benefits – Site Visit



### 3. Community benefits – Site Visit



### 3. Community benefits – Site Visit



## 4. Next Steps

- Mitigation plan
- Runway operational on 11<sup>th</sup> November 2021

# 5. Open Discussion